
To: Daly, Eric[Daly. Eric@epa.gov]; kenneth .martin@dec.ny .gov[kenneth. martin@dec.ny.gov]; 
Thomas Papura[thomas.papura@dec.ny.gov]; timothy.rice@dec.ny.gov[timothy.rice@dec.ny.gov]; Jerry 
RiggiUerry.riggi@dec.ny.gov]; jerry.collins@health.ny.govUerry.collins@health.ny.gov]; Cynthia 
Costello[cynthia.costello@health.ny.gov]; Stephen Gavitt[stephen.gavitt@health.ny.gov]; Nguyen, 
Lyndsey[Nguyen. Lyndsey@epa .gov]; Povetko, Oleg[Povetko. Oleg@epa. gov]; 
Giardina.Paul@epa.gov[Giardina.Paul@epa.gov]; Laurita, Matthew[Laurita.Matthew@epa.gov]; 
Lisichen ko, Peter[lisichen ko .peter@epa.gov]; Bernard Nwosu[Ben. Nwosu@WestonSolutions.com]; 
Robert.Croskey@WestonSolutions.com[Robert.Croskey@WestonSolutions.com]; Basile, 
Michaei[Basile.Michael@epa.gov]; Compton, Harry[Compton.Harry@epa.gov]; Doyle, 
James[Doyle.James@epa.gov]; Grealish, Beckett[Grealish. Beckett@epa.gov]; Greenberg, 
Marc[Greenberg.Marc@epa.gov]; Kluesner, Dave[kluesner.dave@epa.gov]; Kodama, 
Doug[Kodama.Doug@epa.gov]; Mears, Mary[Mears.Mary@epa.gov]; Mosher, 
Eric[Mosher.Eric@epa.gov]; Mugdan, Walter[Mugdan.Walter@epa.gov]; Pane, 
Mark[Pane.Mark@epa.gov]; Rotola, Joe[Rotola.Joe@epa.gov]; 
kshaver@gesoncall.com[kshaver@gesoncall.com]; Shore, Berry[Shore.Berry@epa.gov]; Valdes, 
Dennisses[Valdes.Dennisses@epa.gov] 
From: NiagaraFallsBoulevardRadiological@response.epa.gov 
Sent: Sun 8/13/2017 5:42:21 PM 
Subject: Pollution Report #16 Niagara Falls Boulevard Radiological Site 

''''' 

Good Afternoon: 

Attached and below is the most recent Pollution Report (POLREP) regarding: 

USEPA Region II 
Niagara Falls Boulevard Radiological Site 
9524-9540 Niagara Falls Boulevard, Niagara Falls, NY 

For additional information regarding this site, please visit the website by clicking on this 
link: 
Niagara Falls Boulevard Site 

Regards, 

Eric M. Daly 
On-Scene Coordinator/Radiological Response Specialist 
US Environmental Protection Agency- Region II 

ERRD/RPB/PPS 
2890 Woodbridge A venue 
Edison, NJ 08837 
daly.eric@epa.gov 
908-420-1707 



Niagara Falls Boulevard Site-OSC Daly/OSC Pellegrino/OSC Lisichenko 

From July 12, 2017 through August 13, 2017 the following tasks/events occurred: 

From July 12 through July 28, 2017 Weston conducted HPGe analysis on leftover 
slag/soil sample bags/jars from the NFB assessment work. Weston organized and 
weighed 427 soil/slag samples in preparation for disposal. 

On July 13, 2017, OSC Daly informed all site property representative, local, county and 
state agency that the removal activities at the Niagara County Sites will discontinue until 
at least Spring 2018 due to EPA Removal Program funding limitation. 

On July 17, 2017, an additional $50,000.00 was authorized and added to mitigation 
funding for Task Order 23 with Guardian Environmental Solutions. The new Task Order 
ceiling is $2,650,000 once authorized. 

EPA, Weston, and GES mobilized to the site from July 31 through August 11, 2017 to 
perform the following activities: 

• The HPGe instrument was disassemble and transported by Health Physicist 
Kappelman to EPA Edison, NJ Warehouse for storage. 

• Blending calculations of 427 soil/slag samples were performed by Health 
Physicist Nguyen. 

• One 1.5 cubic yard super sack of leftover slag/soil sample bags/jars and one 
1.5 cubic yard super sack was loaded into a box truck and transported to US 
Ecology in Michigan for final disposal. 

• Completion of Area 5 by relocating remaining trees and bordering the west 
side of Area 5 with pressure treated timbers. 

• Repairing of Area 7 fencing. 

• Grading and asphalt installation of Southeast pit (from previous water line 
break) of Rapids Bowling Alley. 

• Filling in all pot holes throughout the parking lot with asphalt. 

• Specific slag types were identified by Health Physicist Nguyen and shipped 
out by Weston for analytical analysis (radiological/metals). 

• Electric shut down of all four office trailers. 

• All storage containers and office trailers were emptied, cleaned, gamma 



survey and swiped. were 

• Relocation of Rapid Bowling Alley materials from storage Conex Box to 
GN BC Warehouse #3. 

• Demobilization of two Conex Boxes and all four office trailers. 

• All EPA, Weston, and GES equipment was transported off site. 

Public Affairs Officer, Mike Basile, visited the site. Reporter Dan Telvock 
discussed Niagara County Site status with OSC Daly and Mike Basile via 
phone interview. Mike Basile will work with Public Affairs Office with any 
future media requests during this inactive phase. 

EPA's Buffalo/Niagara Area On-Scene Coordinator, Peter Lisichenko, will 
periodically inspect the control measures at each Niagara County Site during 
this inactive phase. 

Response Actions to Date 

To date, approximately 107 tons of material has been removed from the 
GNBC Front Office Area and approximately 4,442.07 tons of material (which 
includes the low concentration/background material) has been excavated 
from Area 5. 

Approximately, 2.25 tons of leftover soil/slag sample material from NFB 
assessment work was shipped off site to US Ecology in Michigan during this 
time range which completes the disposal of all the excavated material. In 
total, approximately 4,576.07 tons of material has been shipped to US 
Ecology in Michigan. 

Anticipated Activities: 

EPA activities at the Niagara Falls Boulevard site have been suspended for the time 
being due to the uncertainty with the current budget situation. Funding to complete all of 
the work, rather than incremental funding, is preferred in order to avoid shutdown and 
start-up costs, security costs and other maintenance costs that would accrue in between 
periods of work. Demobilization of the site was completed on August 11, 2017. EPA 
anticipates returning to the NFB Site for removal work in Spring 2018 at the earliest. 

USEPA has been coordinating with NYS, Niagara County, and local representatives 
throughout the assessment/removal process. 

Planned Response Activities 



There are no planned response activities at this time. 

Next Steps 

Review analytical data. 
Estimate updated total excavation and removal costs. 
Enforcement research. 

Issues 
Lack of Funding 

Personnel On-Site: 

OSC Daly 
OSC Lisichenko 

EPA ERT Health Physicist Lyndsey Nguyen 

EPA ERT Health Physicist David Kappelman 

Weston: One Lead and One Technician 
Guardian: RM, One Operator, Two Technicians, & FCA 


